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Dry-Run Test Objectives 

Execute Release A Test Case Dry-Runs 

• Verify Level 4, RBR & IRD Requirements 

• Verify NCRs ( fixed post TRR ) 

• Refine Test Procedures 

• Familiarize Test team with FOS Release A System 

Document Results of Dry-Run Test Conduct 

• Test Logs 

• NCRs (newly Opened & Closed/Verified) 

• Requirements Check-off matrix 

Refine the Test Process at the EOC 

• Daily Test Status & Schedules 

• Identify Concurrent Testing to Mitigate Schedule Concerns 

• Test Repetitiveness 
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Release A Test Timeline 

Data Base Thread Tests: 
Data Base Ingest, Format, Validation, and ODF Generation 

User Interface & Event Msg. Processing Thread Tests 
Event Message Display Request Preplanned Command PROC 

Control Window Manipulation 
Real-time Alphanumeric Page Display 

Screen Management 
HELP Tool 
Time Selector Tool 

PROC Control 
PROC Builder 
ECL Directives 

Planning & Scheduling 
Thread Tests: 

Activity Definer Tool 
BAP Definer Tool 
Genl. Scheduler & Timeline 
ASTER I/F Filter 
ATC Load Gen. 
Microprocessor Load Gen. 
Table Load Val. & Gen. 

Real-time Thread Tests: 
Logical String Config 
NCC GCMR Processing 
Off-line Archive to SDPS 
CMD Authorization 
Ground. Script Control & 

Manipulation 
Manual Command Processing 
Telemetry Decommutation 
Telemetry EU Conversion 
Telemetry Limits Processing 
Telemetry Graph/Spreadsheet 

Display 
Telemetry Archive 

Analysis Thread Tests: 
Tlm. History Request & 

Dataset Generation 
User Specified Statistics & 

Dataset Generation 
Analysis Request Management 

CC C 

B 

A 
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FOS Release A Test Suite 

TLM 2050 

TLM 2040 

TLM 2040 

TLM 2030 

SCH 2160 

CMD 2015 

CMD 2017 

EVT 2000 

EVT 2020 

TLM 2025 

TLM 2027 

SCH 2040 

ANA 2020 

SCH 2200 

CMD 2005 

CMD 2010 

TLM 2010 

RCM 2010 

TLM 2000 

TLM 2020 

FUI 2000 

FUI 2005 

SCH 2020 

SCH 2010 

SCH 2030FUI 2010 

FUI 2030 

FUI 2060 

SCH 2000 

RCM 2020 

TLM 2022 

DMS 2000 

SCH 2050 

RCM 2000 

E/to/E 3CMD 2000 

FUI 2040 

FUI 2050 

ANA 2000 ANA 2070 

FUI 2080 

E/to/E 1-2 

HRD 2000 

Non-Critical 

Legend: 

Critical 
Test Case Titles Grouped by 
FOS Subsystems as Follows: 

ANA= 
CMD= R/T command/CMS 
Tests 
DMS= Data Management Tests 
EVT= 
FUI= 
RCM= R/T Contact Mgmt Tests 
SCH= 
TLM= R/T Telemetry Tests 
EtoE= End to End Tests 
REG= Post-Patch Regression 

CONF 2000 

Analysis Tests 

Events Tests 
User Interface Tests 

Planning & Sched. Tests 
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Release A Critical Test 
Identification 

Benefits of Release A Critical Test Identification 

•	 Allows for Early Identification of Problems Which May Affect Other 
Subsystems 

•	 Successful Completion of These Tests Provide a Logical Point to 
Begin Concurrent Test Activity 

Criteria for Release A Critical Tests 

• Mimics Release Plan & Build/Thread Methodology 

• Tests exercise functionality in multiple Subsystems 

•	 Critical tests cannot be executed concurrently with other Release A 
Tests 
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Release A Critical Tests 

Critical Tests for Release A: 

- DMS 2000 - DB Gen/Validation - Prereq. for All Remaining Tests


- RCM 2000 - Logical String config; Prereq. for TLM/CMD Tests


- EVT 2000 - Evt. Message Dsp.- Prereq. for All Remaining Tests


- FUI 2000 - Control Window- Prereq. for All Remaining Tests


- FUI 2005 - ECL Directives - Prereq. for All Remaining Tests


- FUI 2060 - Alpha. Page Display - Prereq. for RCM/TLM tests


- CMD 2000 - Manual Command Processing 


- TLM 2000 - Decom; Prereq. for EU Conversions


- TLM 2010 - Decom-Housekeeping Telemetry


- TLM 2020 - EU Conversion; Prereq. for Limit Checking


- SCH 2000 - Activity Definer- Prereq. for Remaining SCH Tests


- SCH 2010 - BAP Definer Tool- Prereq. for Remaining SCH Tests
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Multiple Test Pass Philosophy 

Each Release A Test was executed Multiple times 

• Demonstrates Repeatability of tests 

• Increases test familiarization by Test team 

• Subsequent passes highlight maturity of Release A functionality 

• Facilitates NCR validation in subsequent passes 

• Emphasizes regression testing methodology 
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Multiple Test Pass Results 

TEST

PASS


1


2


3


TESTs 
Completed 

26 ( 59%) 


40 ( 91%) 


44 ( 98%) 


TESTs 
Passed 

2 (5%) 

12 (27%) 


30 (67%) 


TESTs 
Passed 
(partial) 

21 (48%)


28 (64%)


10 (22%)


TESTs 
Failed 

3 (7%) 


0 (0%)


4 (9%)


TESTs 
NOT 
RUN 

18 (41%)


5 (11%)


1 (2%)


** (Total tests for Pass 1 = 44 Pass 2 & 3 = 45) 
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TLM 2050 

TLM 2040 

TLM 2030 

SCH 2160 

Rel. A Dry Run Test Status 
(Pass 1) 

CMD 2015 

CMD 2017 

EVT 2000 

EVT 2020 

TLM 2025 

TLM 2027 

SCH 2040 

ANA 2020 

SCH 2200 

CMD 2005 

CMD 2010 

TLM 2010 

RCM 2010 

TLM 2000 

TLM 2020 

FUI 2000 

FUI 2005 

SCH 2020 

SCH 2010 

SCH 2030FUI 2010 

FUI 2030 

FUI 2060 

SCH 2000 

RCM 2020 

TLM 2022 

DMS 2000 

SCH 2050 

RCM 2000 

E/to/E 3CMD 2000 

FUI 2040 

FUI 2050 

ANA 2000 

ANA 2070 

FUI 2080 

E/to/E 1-2 

All test success criteria 
met. 

Test Failed; functions 
inoperable; inhibit 
testing major 
functional “pieces”. 

Most functions verified 
in the test passed 

Legend: 

ANA= 
CMD= R/T command/CMS 

Tests 
DMS= Data Management Tests 
EVT= 
FUI= 
RCM= R/T Contact Mgmt Tests 
SCH= 
TLM= R/T Telemetry Tests 
EtoE= End to End Tests 
HRD 

Test Naming Convention 

Test not attempted -
Functional dependencies 
not available 

HRD 2000 

TLM 2080 

Analysis Tests 

Events Tests 
User Interface Tests 

Planning & Sched. Tests 

Hardware Tests 
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 Rel. A Dry Run Test Status 
(Pass 1) 

• Established consistent configuration at mini-EOC and EOC 

•	 Stabilized EOC System configuration (and enforced configuration 
control) 

• Completed 26/44 tests (60%) 

• Verified 15 NCRs 

• Identified NCRs resulting in the postponement of remaining tests 

• Established Goals for Pass 2 testing ­

- Execute Confidence test to ensure previously provided 
functionality not affected by new software 

- complete remaining thread tests, starting with “critical” areas first 
(I.e. real-time command, real-time command, alphanumeric 
display…) 

- Re-test ALL Release A Tests 

- Verify fixed NCRs 
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TLM 2050 

TLM 2040 

TLM 2030 

SCH 2160 

Rel. A Dry Run Test Status 
(Pass 2) 

CMD 2015 

CMD 2017 

EVT 2000 

EVT 2020 

TLM 2025 

TLM 2027 

SCH 2040 

ANA 2020 

SCH 2200 

CMD 2005 

CMD 2010 

TLM 2010 

RCM 2010 

TLM 2000 

TLM 2020 

FUI 2000 

FUI 2005 

SCH 2020 

SCH 2010 

SCH 2030FUI 2010 

FUI 2030 

FUI 2060 

SCH 2000 

RCM 2020 

TLM 2022 

DMS 2000 

SCH 2050 

RCM 2000 

E/to/E 3CMD 2000 

FUI 2040 

FUI 2050 

ANA 2000 

ANA 2070 

FUI 2080 

E/to/E 1-2 

All test success criteria 
met. 

Test Failed; functions 
inoperable; inhibit 
testing major functions 
within the test 

Most functions verified 
in the test passed 

Legend: 

ANA= 
CMD= R/T command/CMS 

Tests 
DMS= Data Management Tests 
EVT= 
FUI= 
RCM= R/T Contact Mgmt Tests 
SCH= 
TLM= R/T Telemetry Tests 
EtoE= End to End Tests 
HRD 

Test Naming Convention 

Test not attempted -
Functional dependencies 
not availableHRD 2000 

TLM 2080 

CON1000A 

Analysis Tests 

Events Tests 
User Interface Tests 

Planning & Sched. Tests 

Hardware Tests 
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 Rel. A Dry Run Test Status 
(Pass 2) 

• Completed 40 out of 45 tests (91%) 

• 100% of executed tests fully or partially passed 

• Demonstrated effectiveness of confidence test - CON1000A 

• Verified 75 NCRs 

• Identified new NCRs 

• Goals for Pass 3 ­

- Continue to execute Confidence Test to Ensure existing 
functionality not affected by new software 

- Complete all thread tests and end to end tests while verifying 
associated software fixes 

- Complete requirements traceability documentation 

- Enter all new NCRs into DDTS 
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TLM 2050 

TLM 2040 

TLM 2030 

SCH 2160 

Rel. A Dry Run Test Status 
(Pass 3) 

CMD 2015 

CMD 2017 

EVT 2000 

EVT 2020 

TLM 2025 

TLM 2027 

SCH 2040 

ANA 2020 

SCH 2200 

CMD 2005 

CMD 2010 

TLM 2010 

RCM 2010 

TLM 2000 

TLM 2020 

FUI 2000 

FUI 2005 

SCH 2020 

SCH 2010 

SCH 2030FUI 2010 

FUI 2030 

FUI 2060 

SCH 2000 

RCM 2020 

TLM 2022 

DMS 2000 

SCH 2050 

RCM 2000 

E/to/E 3CMD 2000 

FUI 2040 

FUI 2050 

ANA 2000 

ANA 2070 

FUI 2080 

E/to/E 1-2 

All test success criteria 
met. 

Test Failed; functions 
inoperable; inhibit 
testing major functions 
within the test 

Most functions verified 
in the test passed 

Legend: 

ANA= 
CMD= R/T command/CMS 

Tests 
DMS= Data Management Tests 
EVT= 
FUI= 
RCM= R/T Contact Mgmt Tests 
SCH= 
TLM= R/T Telemetry Tests 
EtoE= End to End Tests 
HRD 

Test Naming Convention 

Test not attempted -
Functional dependencies 
not availableHRD 2000 

TLM 2080 

CON1000A 

Analysis Tests 

Events Tests 
User Interface Tests 

Planning & Sched. Tests 

Hardware Tests 
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Rel. A Dry Run Test Status (Pass 3) 

• Completed 44 out of 45 tests (91%) 

• 67% of executed tests fully or partially passed 

• Verified 91 NCRs 

•	 Identified 112 New NCRs 

- Representive of more detailed level of testing 

- # of severity level 1 NCRs reduced 
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RbR Test Status 

Reqt Type Pass Partial Fail Un-
Verified 

Total 

AM1 2 2 0 4 8 

ASTER 0 2 0 1 3 

EOC 22 60 0 4 86 

EOSD 18 4 0 11 33 

FOS 3 1 0 0 4 

ICC 27 45 1 1 74 

NI 4 1 0 3 8 

Totals 76 115 1 24 216 

35% 53% 1% 11% 
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Level 4 Test Status 

Subsystem Pass Partial Fail Un-
Verified 

Totals 

ANA 17 5 8 1 31 
CMD 18 6 7 6 37 
CMS 28 2 10 0 40 
DMS 20 5 3 2 30 
FOS 7 0 0 2 9 
FUI 124 16 13 6 159 
HRD 53 5 3 2 63 
PAS 9 14 0 1 24 
RMS 13 1 0 0 14 
TLM 33 3 12 5 53 

Totals 322 57 56 25 460 
70% 12% 12% 6% 
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Opened NCRs by Dry-Run Pass 

Severity At TRR Pass 1 Pass 2 Pass 3 Totals 

1 20 28 7 3 58 

2 69 51 18 71 209 

3 107 76 14 38 235 

Totals 196 155 39 112 502 
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Closed NCRs by Dry-Run Pass 

Severity Pass 1 Pass 2 Pass 3 Totals 

1 12 24 17 53 

2 12 38 45 95 

3 20 44 29 93 

Totals 44 106 91 241 
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NCR Summary 

Severity Reported Closed Open 

1 60 54 4 

2 207 95 114 

3 235 92 143 

Totals 502 241 261 
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Post-Release A NCR Work-off 
Plan 

Severity ECT #1 IST Delivery Release B Totals 

1 0 0 0 0 

2 4 5 39 48 

3 1 7 86 94 

Totals 5 12 125 142 
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Dry-Run Test Status (Pass 3) 

Issues 

•	 Command 

- Command Procedures 

- Submnemonics 

- Byte Swap 

- Command Event Messages 

• User-Defined Statistics 

• Graphs 

• Table Load Import 

• Non-Valley Forge Telemetry Definitions 

714-CD-002-001 AM3-21 



Open Severity 1 NCRs 

Failed Patch 5/6 Verification 

•	 ECSed03872 

- Command ODF hex to decimal conversion not being done properly 

• ECSed03987 

- Submnemonics not converting ASCII to binary 

Unable to Verify 

• ECSed03580 

- No SDPS connectivity 

New since 11/2/96 

•	 ECSed04434 

- Could not generate a stats request; data file comes back empty 
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NCR Work-off Plan 

AT Patch 

•	 Command 

- Command Procedures 

- Submnemonics 

- Byte Swap 

- Command Event Messages 

• User-Defined Statistics 
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